Issue detail

Issue detail


Created on	Nov 2, 2026, 9:01 PM PST
Created by	**Madelyn Grant** (F25-CEE120A/220A)
Total items	7
Sorted by	ID (Ascending)
Filtered by	Created on (Oct 26, 2026 - Nov 2, 2026)

Contents

#2: Structural Wall Intersecting Stair 3
#3: Checkout Counter and Column Intersection 4
#4: Ceiling Issue in Architecture Model 5
#5: First Floor Curtain Wall too Tall 6
#6: Walk-In and Column Intersection 7
#7: Toilet and Column Intersection 8
#8: Vanity and Column Intersection 9

Issue detail


#2: Structural Wall Intersecting Stair



Status	Open
Type	CL Coordination > Clash
ID	#2
Description	1 clash between Assembled Stair [385857] in Grant-Building-arch.rvt - 3D-Architecture Coordination and Grant-Building-Struc.rvt - 3D - Structural Coordination
Assigned to	—
Created by	Madelyn Grant (F25-CEE120A/220A)
Created on	Nov 2, 2026
Location	—
Location details	—
Due date	—
Start date	—
Placement	Grant-Building-Struc.rvt
Root cause	—

Issue detail


#3: Checkout Counter and Column Intersection



Status	Open
Type	CL Coordination > Clash
ID	#3
Description	1 clash between Checkout - Standard [573784] in Grant-Building-arch.rvt - 3D-Architecture Coordination and Grant-Building-Struc.rvt - 3D - Structural Coordination
Assigned to	—
Created by	Madelyn Grant (F25-CEE120A/220A)
Created on	Nov 2, 2026
Location	—
Location details	—
Due date	—
Start date	—
Placement	Grant-Building-arch.rvt
Root cause	—

Issue detail


#4: Ceiling Issue in Architecture Model



Status	Open
Type	CL Coordination > Clash
ID	#4
Description	1 clash between Compound Ceiling [577783] in Grant-Building-arch.rvt - 3D-Architecture Coordination and Grant-Building-Struc.rvt - 3D - Structural Coordination
Assigned to	—
Created by	Madelyn Grant (F25-CEE120A/220A)
Created on	Nov 2, 2026
Location	—
Location details	—
Due date	—
Start date	—
Placement	Grant-Building-arch.rvt
Root cause	—

Issue detail


#5: First Floor Curtain Wall too Tall



Status	Open
Type	CL Coordination > Clash
ID	#5
Description	1 clash between Curtain Wall [399856] in Grant-Building-arch.rvt - 3D-Architecture Coordination and Grant-Building-Struc.rvt - 3D - Structural Coordination
Assigned to	—
Created by	Madelyn Grant (F25-CEE120A/220A)
Created on	Nov 2, 2026
Location	—
Location details	—
Due date	—
Start date	—
Placement	Grant-Building-arch.rvt
Root cause	—

Issue detail


#6: Walk-In and Column Intersection



Status	Open
Type	CL Coordination > Clash
ID	#6
Description	1 clash between Refrigerator-Walk-In [570622] in Grant-Building-arch.rvt - 3D-Architecture Coordination and Grant-Building-Struc.rvt - 3D - Structural Coordination
Assigned to	—
Created by	Madelyn Grant (F25-CEE120A/220A)
Created on	Nov 2, 2026
Location	—
Location details	—
Due date	—
Start date	—
Placement	Grant-Building-arch.rvt
Root cause	—

Issue detail


#7: Toilet and Column Intersection



Status	Open
Type	CL Coordination > Clash
ID	#7
Description	1 clash between Toilet-Commercial-Wall-3D [563003] in Grant-Building-arch.rvt - 3D-Architecture Coordination and Grant-Building-Struc.rvt - 3D - Structural Coordination
Assigned to	—
Created by	Madelyn Grant (F25-CEE120A/220A)
Created on	Nov 2, 2026
Location	—
Location details	—
Due date	—
Start date	—
Placement	Grant-Building-arch.rvt
Root cause	—

Issue detail

#8: Vanity and Column Intersection



Status	Open
Type	CL Coordination > Clash
ID	#8
Description	1 clash between Vanity Single - Modern [528380] in Grant-Building-arch.rvt - 3D-Architecture Coordination and Grant-Building-Struc.rvt - 3D - Structural Coordination
Assigned to	—
Created by	Madelyn Grant (F25-CEE120A/220A)
Created on	Nov 2, 2026
Location	—
Location details	—
Due date	—
Start date	—
Placement	Grant-Building-arch.rvt
Root cause	—