Issue detail

Issue detail

Created on	Nov 3, 2026, 11:39 PM PST
Created by	**Dominic Tran** (F26-CEE120A_220A)
Total items	3
Sorted by	ID (Ascending)
Filtered by	Created on (Oct 27, 2026 - Nov 3, 2026)

Contents

#1: Assembled Stair [387129] and 4 other objects. 3
#2: Assembled Stair [391191] and 2 other objects. 4
#3: 4 clashes across 2 Clash Groups 5

Issue detail

#1: Assembled Stair [387129] and 4 other objects.



Status	Open
Type	CL Coordination > Clash
ID	#1
Description	4 clashes between Assembled Stair [387129] in Forma Building Design - 11-1-2026_detached.rvt - 3D - ARCHITECTURE - COORDINATION and Forma Building Design Structural.rvt - 3D - STRUCTURAL COORDINATION
Assigned to	—
Created by	Dominic Tran (F26-CEE120A_220A)
Created on	Nov 3, 2026
Location	—
Location details	—
Due date	—
Start date	—
Placement	Forma Building Design - 11-1-2026_detached.rvt
Root cause	—

Issue detail

#2: Assembled Stair [391191] and 2 other objects.



Status	Open
Type	CL Coordination > Clash
ID	#2
Description	2 clashes between Assembled Stair [391191] in Forma Building Design - 11-1-2026_detached.rvt - 3D - ARCHITECTURE - COORDINATION and Forma Building Design Structural.rvt - 3D - STRUCTURAL COORDINATION
Assigned to	—
Created by	Dominic Tran (F26-CEE120A_220A)
Created on	Nov 3, 2026
Location	—
Location details	—
Due date	—
Start date	—
Placement	Forma Building Design - 11-1-2026_detached.rvt
Root cause	—

Issue detail

#3: 4 clashes across 2 Clash Groups



Status	**Open**
Type	CL Coordination > Clash
ID	#3
Description	4 total clashes: 3 clashes between Assembled Stair [391766] in Forma Building Design - 11-1-2026_detached.rvt - 3D - ARCHITECTURE - COORDINATION and Forma Building Design Structural.rvt - 3D - STRUCTURAL COORDINATION 1 clash between Assembled Stair [400025] in Forma Building Design - 11-1-2026_detached.rvt - 3D - ARCHITECTURE - COORDINATION and Forma Building Design Structural.rvt - 3D - STRUCTURAL COORDINATION
Assigned to	—
Created by	Dominic Tran (F26-CEE120A_220A)
Created on	Nov 3, 2026
Location	—
Location details	—
Due date	—
Start date	—
Placement	Forma Building Design - 11-1-2026_detached.rvt
Root cause	—